Anticipated Habitat Plan Amendment Completion Schedule

	2022				2023				2024				2025	
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
Confirm Proposed Amendments to the Plan														
Complete Admin Draft of the Amended Santa Clara Valley HCP/NCCP														
Public Draft of the Amended Santa Clara Valley HCP/NCCP														
Complete Admin Draft NEPA/CEQA Document														
Public Draft NEPA/CEQA Document and Public Review														
Prepare Final Amended Santa Clara Valley HCP/NCCP and NEPA/CEQA														